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Program Highlights

Å Kickoff Webinar: February 14

Å Cal COP user-training on systems 
upgrades: March 14

Å Asset updates: May 10
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THIRA / SPR *

ÅNo scenario edits

ÅWorkshop focused on Prevention, Protection, and 
Mitigation Core Capabilities (April)

ÅUASI Workgroup input (July & August)

ÅPresent to AA (November)

ÅSubmit to FEMA (December)

* THIRA: Threat & Hazard Identification & Risk Assessment 
SPR: Stakeholder Preparedness Review 


