

Reallocation of Grant Funds (less than \$250K)

For the Period May 1, 2017 through October 31, 2017

Jurisdiction	Project, Solution Areas	Project Categories	Initial Allocation	Reallocation	Cumulative Change	Justification
Santa Clara	A-Equipment	Helicopter Map Overlaying/Imaging System	371,016	160,000	(211,016)	The FLIR camera equipment originally intended for purchase is too heavy for the aircraft. The upgraded FLIR equipment would cause problems with weight distribution and center of gravity issues for the helicopter. To correct any of these issues would cost the Sheriff's Office additional funding, and would make the project impossible to complete during the grant performance period. Accordingly, the Sheriff's Office will only need \$160,000 of the original grant award to purchase the map imaging system.
San Jose	C-Equipment	AreaRae Pro Wireless Transportable Area Monitor	-	196,225	196,225	Reallocated funds to South Bay Hub projects
Monterey	C-Equipment	Upgrade for Remotely Piloted Vehicles	-	14,791	14,791	Reallocated funds to South Bay Hub projects
		Grand Total for FY2016 UASI Reallocation	371,016	371,016	-	